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SUBJECT: Rescission of October 9, 1984 Stop Work Order for Consent Decree Work
in Riverview, Michigan.

NCECO-D October 11, 1984

Mr. Bill Axce
BASF Wyandotte Corporation
Wyandotte, Michigan 48192

Dear Mr. Axce,

A meeting at the Riverview site was held Wednesday October 10, 1984, to
discuss resolution of problems associated with Consent Decree compliance of the
clay cep layer within the area bounded by E-W coordinate lines 0+0 and 240, and
N~-8 coordinate lines Station 240 and Station T+0. This meeting was attended by
Mr, Michael Repasky, Mr. Rod Brandau and Mr. Bill Hogan, of BASF and myself,
Mr. Dick Albert and Mr. Joe Kubinski of the CoE.

A follow up meeting was held between Mr. Repasky and Mr. Hogan and myself _
and Mr., Dick Albert on Thursday, October 11, 1984, At this meeting the following
vas accomplished, determined, asid/or agreed to:

a) Seven areas identified in the October 9, 1984 Stop Work Order were
staked out. It was determined that the E-W coordinate line for
Area 3 was 0450+/- instead of 1+00+/-.

b) As soon as possible after the staking BWC would arrenge to excavate
the areas involved, removing unacceptable cap material and replacing
with eclay material meeting Consent Decree requirements until the
2h inch thickness and required compaction is achieved.

¢) If excavated material is found to contain original soils that exist-
ed on-site prior to the start of site modification, such material
shall be considered contaminated and be buried on-site within the
clay capped aree or an extension of the clay capped area. ©Such
extension to meet Consent Decree requirements as to material, thick-
ness, compaction and permeability.

d) Contaminated soil material removed from the excavations shall be
handled so as to prevent contamination of adjacent areas; equipment
shall be decontaminated before wemoval from the site; and equipment
use shall be planned so as to prevent contaminstion of uncontaminated
sdjacent areas during transport of soil material.

e) If it is found that any of the seven areas referenced in paragraph a.)
above are more extensive than a 50 foot diameter area, then work
should be suspended until the corrective plan of aztiun can be re-~
evalusted.



In order to allow work to proceed in the areas referenced above and in
paragraph 1 of the October 9, 1984 Stop Work Order, and as stated in subparagraphs
(b), (e), (d) and (e) above,ithe October 9, 198k Stop Work Order is hereby rescinded.

The Stop Work Order as it pertains to the wolk in the area of Station 2480 as
covered by the second senmtence of paragraph 2 and paragraph 5 in its entirety is
hereby withdrawn. It is understood however, that BWC is responsible under Article
IV of the Consent Decree for preventing "the contamination of water located on,
under and around the Site by industrial wastes located on the Site".

The above has been discussed with Mr. Jonas Dikinis of EPA, and Mr. Leonard
Lipinski of MDNR and they concur.

Sineerely,

Cod 2 Ko

Carl Lee Voodruff, P.E.
CoE Representative

C.F.

J. Dikinis (EPA)
L. Lipinski (MDNR)





